
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION VIII 

Ref: 8HWM- SM 

Mr. Brad Johnson 

999 18th STREET - SUITE 500 

DENVER, COLORADO 80202-2466 

DEC I 9 1994 

Division of Environmental Response and Remediation 
168 North 1950 West 1st Floor 
Salt Lake City, UT 84116 

Dear Brad: 

The Remedial Project Managers (RPMs) and Site Assessment 
Manager (SAM) for the following s'ites have revie:wed the Fourth 
Quarter Progress Report for 1994 and have approved the comments: 

Core Grant 
PA/SI 
Kennecott 
Murray Smelter 
Portland Cement Sites 2 & 3 
Portland Cement Remedial Design Cooperative Agreement 
Richardson Flats 
Rose Park 
Sandy Smelter 
Utah Power & Light/American Barrel 

Comments were given on the following sites by the Remedial 
Project Manager (RPM): 

Petrochem/Ekotek (Campbell} ' 

Why are there no costs incurred for August 1994? Are the 
costs in the September 1994 charges? 

Sharon Steel OU1 (Ostrander) 

Need to reallocate funding from travel to other categories 
in negative funding status. 

Sharon Steel OU2 (Ostrander) 

. May. need to reallocate budget categories in the future if · 
contractual funding runs low (OU2 RD) . RPM further notes that 
budget remaining from third quarter 1994 report is not the same 
as the new budget in fourth quarter 1994 report. Unaccounted-for 
expenditures between UDEQ fiscal years. 
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Midvale Slag (Strieby) 

RPM did not approve this quarterly report as he feels there 
is insufficient information contained in the report to be.able to 
determine if the expenditures are justified. There are broad, 
general statement of activities, but the basic question is what 
did UDEQ spend the dollars on and what results were achieved. 

Please respond to the comments made by the RPMs. If you 
have any site-specific questions, please contact.the Remedial 
Project Manager or Site Assessment Manager for that site. Other 
questions may be directed to Linda Armer at (303) 293-1264. 

cc:. Bev Goodsell 
Linda Armer 
Bert Garcia 

w~ 
Paul Arell, Acting Chief 
Superfund Management Branch 
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istate of Utah f"f/~/ 
~ DEPARTMENT OF ENVIRONMENTAL QUALITY ' 

1 

/' 

1
~,; DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION 

Michael 0. Leavitt · 168 North 1950 West 
Governor . P.O. Box 144840 

Dianne R. Nielson, Ph.D. ~ Salt Lake City, Utah 84114-4840 
Executive Director (801) 536-4100 

Kent P. Gray (801) 359-8853 Fax 
Director (801) 536-4414 T.D.D. 

October 28, 1994 

Ms. Martha Nicodemus 
U.S. Environmental Protection Agency 
Region VIII 
999 18th Street, Suite 500 
Denver, Colorado 80202-2405 

Re: Fourth Quarter FY'94 

Dear Ms. Nicodemus: 

ERRC-478-94 

Enclosed are Quarterly Reports for the fourth Quarter of FY'94 for our various 
Cooperative Agreements. 

The computerized State accounting system was changed on July 1, 1994. Many State 
agencies, including the Division of Environmental Response and Remediation, have encountered 
some difficulties with the new system. As a result, the budget tables we are providing with this 
report may not be completely accurate. As the problems with the new accounting system are 
resolved, we may make adjustments to these tables to ensure that they are accurate. We 
anticipate that the problems with the accounting system will be resolved in the near future. 

Please call Brad Johnson at (801) 536-4100 if you have any questions. 

Sincerely, 

W0~~ 
~ent P. Gray, Director 

Division of Environmental Response and Remediation 

KPG/MJS/ser 

Enclosure(s) 

cc: Carol Campbell, U.S. EPA Region VIII (with enclosures) 
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2. Weston, UDEQ's contractor, drafted the ROD for OU1 and submitted it to EPA and 
UDEQ for review September 28, 1994. 

3. The Public Meeting on EPA's Fact Sheet for OU2 was held on September 28, 1994. 

4. Several meetings have taken place between EP NUDEQ and the city of Midvale to 
discuss OU2 removal alternatives and future land development in Midvale. 

Attachment: 

Tables 6- Budget and 4th Quarter Expense Report for Midvale Slag. 

H. Richardson Flat (Remedial) 

1. A Utah Congressional Delegate sent a letter to EPA in July 1994, stating that an RI/FS 
at Richardson Flat should not start until EPA responds to the comments submitted by 
United Park City Mines on the Proposed Listing Package. 

2. EPA Region VITI and UDEQ are discussing the possibility of UDEQ entering into a 
voluntary agreement with the United Park City Mines regarding the Richardson Flat 
clean-up. However, United Park City Mines does not appear receptive to this idea. 

Attachments: 

Tables 7 & 8 - Budget and 4th Quarter Expense Reports for Richardson Flat RI/FS Oversight 
and RI/FS accounts. 

I. American Barrel Site (Enforcement) 

1. The following RD documents are currently being reviewed: 

a. Pre-fmal/Final (95%) Design Submittal 

b. Health and Safety Plan 

2. A report summarizing the following pre-design RD/RA activities·and documents will 
be generated for agency review: 

a. Calcareous Fill Design Plan 

b. Subsurface Fill Design Plan 

5 



TABLE6 

4100- ML45- M705M MIDVALE SLAG 
r.roos421-o1 FY95 1994 1995 Projected 

~TFA08LL71 BUDGET Act.July Act. Aug. Act. Sept. Act.Oct. Act.Nov. Act. Dec. Act.Jan. Act.Feb. Act. Mar. Act.Apr. Act.May Act.June YTD Total YTD Rem. Expenditures Rent Allocation Budget Status 

ersonnel 53,628 1,383 0 2,505 0 0 0 0 0 0 0 0 0 3,888 49,740 15,552 0 34,18f 

ringe Benefits 13,701 502 0 1,449 0 0 0 0 0 0 0 0 0 1,951 11,750 7,806 0 3,94ol 

ravel 9,116 8 0 0 0 0 0 0 0 0 0 0 0 8 9,108 33 0 9,07 
Equipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 

Supplies 1,382 0 0 158 0 0 0 0 0 0 0 0 0 158 1,224 632 0 59: 
pontractual 8,748 0 315 3,554 0 0 0 0 0 0 0 0 0 3,869 4,879 15,4n 0 ·10,59! 
P,nstruction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 
P.t.!!.e!.. ________ __ ,!.46 0 __ 4~~ --~~ 

___ J1 
1----0 

___ o 
0 0 0 

___ o ___ .g 
---~ 1- 4,836 ·4,690 __ 1,2,~4 ____ .J 

·24,~ --,:ega --- --- --- 1- -72.o1o ---teE OTAL DIRECT USES 86,721 4,768 8,052 0 0 0 0 0 0 0 0 0 14,711 58,844 0 13,1 
~.,et. Indirect -...!'·~~ -- .!~~ -- -:_.g 359 

___ J1 
1----0 0 0 0 0 

___ o ___ .g 0 531 8,151 --~1,g3 
____ .J 

6,02S ---------.;: --8';ii'i ---0 --- --- --- ---0 l-1s-:242 TOTAL USES 95,403 2,065 4,768 0 0 0 0 0 0 0 80,161 60,968 0 19,19 

Cumulative: i· .. :~:"·:··:·~'·'": 2065 6,831 15,242 15242 15242 15,242 15,242 15,242 15242 15242 15242 15,242 t~,~Y:.~,\·~.:.~1~ ·.:,··1: .·;:r-rt:r<.:t:~~>'~:fi:··6Y2~..'/.~; :t:;.f. ::··~ '·: .' "}t':.i!,')'~~\p;:}'tt{~J·t.;:~i:t,.~..;~;'(::1\.~:-·.~,-~if~" 

TABLE7 

4100- MP45- M709M RICHARDSON FLAT (OVERSIGHT) 
1,1008427.01 FY95 1994 1995 Projected 
2TGB08LP94 BUDGET Act.Juty Act. Aug. Act. Sept. Act.Oct. Act.Nov. Act.Dec. Act. Jan. Act. Feb. Act. Mar. Act.Apr. Act. May Act.Juna YTD Total YTD Rem. Expenditures Rent Allocation Budget Status 

ersonnel 4,155 0 0 0 0 0 0 0 0 0 0 0 0 
~ 

4,155 0 0 4,155 
ringe Benefks 884 0 0 0 0 0 0 0 0 0 0 0 0 884 0 0 884 

ravel 52 0 0 0 0 0 0 0 0 0 0 0 0 0 52 0 0 52 

Equipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 

Supplies 36 0 0 0 0 0 0 0 0 0 0 0 0 0 36 0 0 3E 
Contractual 49 0 0 0 0 0 0 0 0 0 0 0 0 0 49 0 0 4 

Construction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 

95;li_ ou~eCi-uses- - - --~7 
___ g ___ .g 

---~ 1---.!1 
____ o 

r---o 0 0 ___ g ___ g ___ .Q 
---~ 1---~ r---"!2 ----.19 

____ .J 41 --- --- --5.581 5,613 0 0 5 0 0 0 0 0 0 0 0 0 5 5,608 19 0 
!_)e.,et:J.n,!!!r~- _____ - _l.21 ___ g ___ .g ___ ..Q 

1---.!1 
___ .,2 ___ o 0 0 0 

___ g ___ .g ___ ..Q 
1---..!1 721 

____ o 
0 721 --- --- --- ----0 TOTAL USES 6,334 0 0 5 0 0 0 0 0 0 0 0 0 5 6,329 19 6,3!CJ 

Cumulative:> ?.:1\•..:\;;r:::N+• 0 0 5 5 5 5 5 5 5 5 5 s ~X1:!~J:·;{·;;::~:'·!~:.·, •..• ,f.';·t··~~-~tl.t1•~~.·ttml1f(lr~r{~,..~~ ~?, ~f?Jf;i,;:.J1;1fUMl-\t(,;Jt·~'-O~.,..;;,._i:!.:i\~····.;~ .. 4.~. 

TABLES 

4100- M045 • M710M RICHARDSON FLAT REMEDIAL INVEST IGATION/FEASIBILITY STUDY 
r.roos421-o1 FY95 1994 995 Projected 

~TFA08LL94 BUDGET Act.Juiv Act.Aua. Act.Seot. Act. Oct. Act.Nov. Act.Dec. Act. Jan Act. Feb. Act. Mar. Act.Apr. Act. May Act.Juna YTD Total YTD Rem. Exoendnures Rent Allocation Budaet Status 

~ersonnel 107,446 0 0 166 0 0 0 0 0 0 0 0 166 107,280 664 0 106,616 

ringe Benefks 34,709 0 0 56 0 0 0 0 0 0 0 0 56 34,653 224 0 34,430 

ravel 2,585 0 0 0 0 0 0 0 0 0 0 0 0 2,585 0 0 2,585 

~quipment 210 0 0 0 0 0 0 0 0 0 0 0 0 210 0 0 210 

Supplies 600 0 0 0 0 0 0 0 0 0 0 0 0 600 0 0 600 

DP Supplies/Equipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 

Contractual n.243 0 0 0 0 0 0 0 0 0 0 0 0 0 n,243 0 0 n,24l 

Construction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ( 

9f.!!,e!_ ________ 
--~7 

___ o ___ .g ___ ..Q ___ J1 
~---0 

____ o 
1----0 ---0 

___ o ___ Q ___ .g ___ ..Q ___ ..Q ___ 3§7 ____ o _ ___ .J 
----~ 

~OTAL DIRECT USES 223,160 0 0 222 0 0 0 0 0 0 0 0 0 222 222,938 888 0 222,05{ 

~.,etJn,!!!r~- _____ _J2.~~ 0 
___ .g 

---~ 
___ J1 

~---0 
____ o 

1----0 0 
___ o ___ g ___ .g ___ ..Q 

---~ 13,333 ___ ..!!,1 0 13,2!,;~ 
---0 --- ----0 235,30S TOTAL USES 236,513 0 242 0 0 0 0 0 0 0 0 0 242 236,271 969 

Cumulative: · . ' t,• ·. ~-::··· .. 0 0 242 242 242 242 242 242 242 242 242 242' \ / • ..... '( : ~;' ~.··."\.. 1}. '' ··' \ ; : .·.,,·",. , .. , .•.'• ''···,.;;-


